
Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

04.01.01.22.01  Management & Integration

M&I  Management & Integration

LP00007370 M & I FY03 01OCT02 30SEP03 250 250 0

LP00007371 M & I FY04 01OCT03 30SEP05 501 501 0

04.01.01.22.05  NSDD Action

1HP  Hardpiping

LP00008000 Regulators Review D2 RD/RAWP for Hardpiping 01OCT02 25OCT02 19 19 0

LP00008020 Readiness Review 08OCT02 10OCT02 3 3 0

LP00008010 Regulators Approve D2 RD/RAWP for Hardpiping 25OCT02 0 0 0

LP00008040 Mobilization 28OCT02 14NOV02 14 14 0

LP00008050 Start Field Work for Hardpiping 15NOV02 0 0 0

LP00008060 Field Work for Hardpiping 15NOV02 31JAN03 50 50 0

LP00008070 Complete Field Work for Hardpiping 31JAN03 0 0 0

1JSB  Surge Basin

LP00009000 Prepare D1 RD/RAWP for Surge Basin 01OCT02 20NOV02 37 37 0

LP00009010 Issue D1 RD/RAWP for Surge Basin to DOE 20NOV02 0 0 0

LP00009020 Document Transmittal 21NOV02 25NOV02 3 3 0

LP00009110 Readiness Review 21NOV02 25NOV02 3 3 0

LP00009030 Issue D1 RD/RAWP for Surge Basin to Regulators 25NOV02 0 0 0

LP00009040 Regulators Review D1RD/RAWP for Surge Basin 26NOV02 30JAN03 42 42 0

LP00009050 Incorporate Comments from Regulators 31JAN03 27FEB03 20 20 0

LP00009060 Issue D2 RD/RAWP for Surge Basin to DOE 27FEB03 0 0 0

LP00009070 Document Transmittal 28FEB03 03MAR03 2 2 0

LP00009080 Issue D2 RD/RAWP for Surge Basin to Regulators 03MAR03 0 0 0

LP00009090 Regulators Review D2 RD/RAWP for Surge Basin 04MAR03 03APR03 23 23 0

LP00009091 FFA Dispute 04APR03 08AUG03 87 87 0

LP00009100 Regulators Approve D2 RD/RAWP for Surge Basin 08AUG03 0 0 0

LP00009120 Mobilization 11AUG03 09SEP03 21 21 0

LP00009122 Receive ISOCS 03SEP03 05SEP03 3 3 0

LP00000913 Screen Bags for U-238 10SEP03 30SEP03 15 15 0

LP00009130 Ditch Excavation 10SEP03 30SEP03 15 15 0

LP00009131 Screen Bags for TCE 10SEP03 30SEP03 15 15 0

LP00009134 5% random sampling of bags (soil & PCB test kits 10SEP03 30SEP03 15 15 0

LP00009141 Verfication Analysis 10SEP03 30SEP03 15 15 0

LP00009140 Basin Excavation 17SEP03 30SEP03 10 10 0

LP00009132 Sample 1% of Bags that Failed U-238 screen 24SEP03 30SEP03 5 5 0

LP00009135 Lab anaylsis for 5% random sampling 24SEP03 30SEP03 5 5 0

LP00009160 Concrete Ditch 24SEP03 30SEP03 5 5 0

LP00009150 Clay Liner 01OCT03 09DEC03 48 48 0

LP00009161 Screen Bags for U-238 FY04 01OCT03 18NOV03 35 35 0
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LP00009162 Ditch Excavation FY04 01OCT03 06NOV03 27 27 0

LP00009163 Screen Bags for TCE FY04 01OCT03 11NOV03 30 30 0

LP00009164 5% random sampling of bags (soil & PCB test kits 01OCT03 06NOV03 27 27 0

LP00009165 Verfication Analysis FY04 01OCT03 09DEC03 48 48 0

LP00009167 Basin Excavation FY04 01OCT03 18NOV03 35 35 0

LP00009168 Sample 1% of Bags that Failed U-238 screen FY04 01OCT03 04DEC03 45 45 0

LP00009169 Lab anaylsis for 5% random sampling FY04 01OCT03 18DEC03 55 55 0

LP00009171 Concrete Ditch FY04 01OCT03 07OCT03 5 5 0

LP00009136 Lab analysis for 1% failure 08OCT03 28JAN04 75 75 0

LP00009170 Cover Dirt 08OCT03 03DEC03 39 39 0

LP00009180 Complete Seeding 04DEC03 24DEC03 15 15 0

LP00009191 Shipment of Soil 19DEC03 27JAN04 24 24 0

LP00009190 Demobilization 29DEC03 05JAN04 5 5 0

LP00009181 Complete Phase 1 Field Work 27JAN04 0 0 0

1RAWP  Remedial Action Work Plan

LP00002122 Contractors prepare bids 01OCT02 11NOV02 30 30 0

LP00002121 Evaluate Bids 12NOV02 18NOV02 5 5 0

LP00002123 Award Subcontract for Section 1 18NOV02 0 0 0

LP00002120 SUBMITTALS 19NOV02 08JAN03 32 32 0

LP00002130 REVISE D0 REMEDIAL ACTION WP 09JAN03 11MAR03 43 43 0

LP00002135 ISSUE D1 REMEDIAL ACTION WP TO REGULATORS 30SEP03 0 0 0

LP00002136 REGULATORS REVIEW D1 RAWP 01OCT03 29OCT03 21 21 0

LP00002137 REVISE D1 RAWP 30OCT03 01DEC03 21 21 0

LP00002138 ISSUE D2 REMEDIAL ACTION TO DOE 01DEC03 0 0 0

LP00002139 DOCUMENT TRANSMITTAL 02DEC03 08DEC03 5 5 0

LP00002141 ISSUE D2 REMEDIAL ACTION WP TO REGULATORS 08DEC03 0 0 0

LP00002142 REGULATORS REVIEW D2 RAWP 09DEC03 09JAN04 21 21 0

LP00002140 REGULATORS APPROVAL D2 REMEDIAL ACTION WP 09JAN04 0 0 0

2FW  Excavation of Sections 1 & 2

LP00007315 Prepare C-746-U Landfill Cert Package Approval 01OCT03 13JAN04 70 70 0

LP00001240 Readiness Assessment Prep/Pre Mob Activity 09DEC03 05MAR04 60 60 0

LP00007316 Obtain approval for C-746-U LF Cert Package 13JAN04 0 0 0

LP00007260 MOBILIZATION 08MAR04 27APR04 36 36 0

LP00007310 EXCAVATION OF SECTION 1 28APR04 28SEP04 106 106 0

LP00007319 Start Phase 2 Field Work 28APR04 0 0 0

LP00007341 WASTE MANAGEMENT 28APR04 29OCT04 129 129 0

LP00007720 VERIFICATION SAMPLING/FIELD TEST 28APR04 28SEP04 106 106 0

LP00007318 Transport Waste to C-746-U Landfill 30APR04 30SEP04 106 106 0

LP00007330 ANALYSIS/DATA VALIDATION 12MAY04 16NOV04 131 131 0

LP00007313 Receive Envirocare Profile Approval 03SEP04 21OCT04 34 34 0

LP00007340 BACKFILL SECTION 1 29SEP04 02DEC04 45 45 0

LP00007317 Off-Site Shipment Mgmt Review/Resolve Issues 22OCT04 22OCT04 1 1 0

LP00007722 Disposition of Waste 01NOV04 01DEC04 21 21 0

LP00007343 FIELD WORK COMPLETE 02DEC04 0 0 0

3PCRH  Post Construction Report for Hardpiping

LP00005005 DEVELOP DRAFT D0 PCR FOR HARDPIPING 03FEB03 03MAR03 21 21 0
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LP00005007 ISSUE DRAFT D0 PCR TO BJC 03MAR03 0 0 0

LP00005009 BJC REVIEW DRAFT D0 PCR 04MAR03 17MAR03 10 10 0

LP00005010 REVISE DRAFT D0 PCR 18MAR03 07APR03 15 15 0

LP00005015 ISSUE D0 PCR TO DOE 07APR03 0 0 0

LP00005020 DOE REVIEW D0 PCR 08APR03 07MAY03 21 21 0

LP00005025 REVISE D0 PCR 08MAY03 21MAY03 10 10 0

LP00005030 ISSUE D1 PCR TO DOE 21MAY03 0 0 0

LP00005031 DOCUMENT TRANSMITTAL 22MAY03 05JUN03 10 10 0

LP00005032 ISSUE D1 PCR TO REGULATORS 05JUN03 0 0 0

LP00005033 REGULATORS REVIEW D1 PCR 06JUN03 08JUL03 21 21 0

LP00005034 REVISE D1 PCR 09JUL03 22JUL03 10 10 0

LP00005036 ISSUE D2 PCR TO DOE 22JUL03 0 0 0

LP00005037 DOCUMENT TRANSMITTAL 23JUL03 05AUG03 10 10 0

LP00005038 ISSUE D2 PCR TO REGULATORS 05AUG03 0 0 0

LP00005039 REGULATORS REVIEW D2 PCR 06AUG03 04SEP03 21 21 0

LP00005035 REGULATORS APPROVE D2 PCR 04SEP03 0 0 0

3PCRS  Post Construction Report for Surge Basin

LP00005040 DEVELOP DRAFT D0 PCR FOR SURGE BASIN 14NOV03 16DEC03 21 21 0

LP00005045 ISSUE DRAFT D0 PCR TO BJC 16DEC03 0 0 0

LP00005050 BJC REVIEW DRAFT D0 PCR 17DEC03 02JAN04 10 10 0

LP00005055 REVISE DRAFT D0 PCR 05JAN04 26JAN04 15 15 0

LP00005060 ISSUE D0 PCR TO DOE 26JAN04 0 0 0

LP00005065 DOE REVIEW D0 PCR 27JAN04 12FEB04 13 13 0

LP00005066 DOE REVIEW D0 PCR 13FEB04 24FEB04 8 8 0

LP00005455 REVISE D0 PCR 25FEB04 09MAR04 10 10 0

LP00005070 ISSUE D1 PCR TO DOE 09MAR04 0 0 0

LP00005071 DOCUMENT TRANSMITTAL 10MAR04 23MAR04 10 10 0

LP00005072 ISSUE D1 PCR TO REGULATORS 23MAR04 0 0 0

LP00005073 REGULATORS REVIEW D1 PCR 24MAR04 22APR04 21 21 0

LP00005074 REVISE D1 PCR 23APR04 06MAY04 10 10 0

LP00005076 ISSUE D2 PCR TO DOE 06MAY04 0 0 0

LP00005077 DOCUMENT TRANSMITTAL 07MAY04 20MAY04 10 10 0

LP00005078 ISSUE D2 PCR TO REGULATORS 20MAY04 0 0 0

LP00005079 REGULATORS REVIEW D2 PCR 21MAY04 21JUN04 21 21 0

LP00005075 REGULATORS APPROVE D2 PCR 21JUN04 0 0 0

3RAR  Remedial Action Report

LP00005120 DEVELOP DRAFT D0 REMEDIAL ACTION REPORT 17NOV04 06JAN05 32 32 0

LP00005130 ISSUE DRAFT D0 REMEDIAL ACTION REPORT TO BJC 06JAN05 0 0 0

LP00005140 BJC REVIEW DRAFT D0 REMEDIAL ACTION REPORT 07JAN05 28JAN05 15 15 0

LP00005150 REVISE DRAFT D0 REMEDIAL ACTION REPORT 31JAN05 18FEB05 15 15 0

LP00005160 ISSUE D0 REMEDIAL ACTION REPORT TO DOE 18FEB05 0 0 0

LP00005170 DOE REVIEW D0 REMEDIAL ACTION REPORT 21FEB05 21MAR05 21 21 0

LP00005180 REVISE D0 REMEDIAL ACTION REPORT TO DOE 22MAR05 12APR05 15 15 0

LP00005190 ISSUE D1 REMEDIAL ACTION REPORT 12APR05 0 0 0

LP00005191 DOCUMENT TRANSMITTAL 13APR05 26APR05 10 10 0

LP00005192 ISSUE D1 REMEDIAL ACTION REPORT TO REG 26APR05 0 0 0
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LP00005193 REGULATORS REVIEW REMEDIAL ACTION RPT 27APR05 25MAY05 21 21 0

LP00005194 REVISE D1 REMEDIAL ACTION REPORT 26MAY05 16JUN05 15 15 0

LP00005195 ISSUE D2 REMEDIAL ACTION REPORT TO DOE 16JUN05 0 0 0

LP00005196 DOCUMENT TRANSMITTAL 17JUN05 30JUN05 10 10 0

LP00005197 ISSUE D2 REMEDIAL ACTION REPORT TO REG 30JUN05 0 0 0

LP00005198 REGULATORS REVIEW D2 REMEDIAL ACTION RPT 01JUL05 02AUG05 21 21 0

LP00005115 PROJECT COMPLETE 02AUG05 0 0 0

LP00005200 REG APPROVE D2 REMEDIAL ACTION REPORT 02AUG05 0 0 0

04.01.01.22.07  DOE Prime

DOE  DOE Prime

LP00008030 DOE Primes - SECTION 1 15NOV04 15DEC04 21 21 0
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